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ESTIMATE RUN 03/05/2020

ESTIMATE SUMMARY 08:21:10

CONTID: C22759         ESTIMATE NO: 0002 PROG 2005

PCN: 22759-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BOULDER ADA CURB RAMPS PHASE 1 PERCENT TIME:

PROJECT NO: CR400-366                     

BOULDER ADA CURB RAMPS PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,296,006.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,019,756.00 NON-PARTICIPATING 134,911.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,795.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.19

WORK DAYS

WORK DAYS

22.98%

998,195.00

134,911.00

134,911.00

131,115.67

$

$

$

$

2,500.00

295,311.00

297,811.00

0.00

297,811.00

-7,422.33

0.00

290,388.67

0.00

AMOUNT DUE 290,388.67 131,115.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,115.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 74

ORIG TIME ALLOW: 74

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/06/2020

01/06/2020

02/28/2020

10/03/2019

10/10/2019

11/05/2019

01/06/2020
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PCN: 22759-BID    ESTIMATE RUN 03/05/2020

PROJECT: CR400-366                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:21:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

18.000

SY  

45.00000

0010 Removal of Sidewalk 0.000

6.000

202-00200  
 

240.006.000

240.00

189.000

SY  

40.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

84.000

LF  

35.00000

0020 Removal of Concrete Curb Ramp 336.000

347.000

202-00206  
 

20,490.00683.000

10,410.00

2,295.000

SY  

30.00000

0025 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

4.000

SY  

100.00000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

660.000

SF  

4.50000

0035 Removal of Detectable Warning 2.000

0.000

202-00889  
 

200.002.000

0.00

7.000

EACH

100.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0045 Erosion Log Type 1 (12 Inch) 30.000

0.000

208-00002  
 

300.0030.000

0.00

300.000

LF  

10.00000

0050 Aggregate Bag 88.000

0.000

208-00035  
 

440.0088.000

0.00

200.000

LF  

5.00000

0055 Storm Drain Inlet Protection (Type I) (84 Inch) 1.000

0.000

208-00053  
 

200.001.000

0.00

10.000

EACH

200.00000
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PCN: 22759-BID    ESTIMATE RUN 03/05/2020

PROJECT: CR400-366                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:21:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

24.000

EACH

225.00000

0065 Erosion Control (Curb Ramp) 30.000

30.000

208-00090  
 

10,200.0060.000

5,100.00

123.000

EACH

170.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

50.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

50.00000

0085 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

250.00000

0090 Reset Delineator 7.000

3.000

210-00090  
 

500.0010.000

150.00

10.000

EACH

50.00000

0095 Reset Brick Pavers 0.000

0.000

210-00300  
 

0.000.000

0.00

5.000

SY  

100.00000

0100 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

250.00000

0105 Reset Pull Box 2.000

5.000

210-00827  
 

2,450.007.000

1,750.00

52.000

EACH

350.00000

0110 Reset Valve 0.000

1.000

210-01710  
 

500.001.000

500.00

2.000

EACH

500.00000
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PCN: 22759-BID    ESTIMATE RUN 03/05/2020

PROJECT: CR400-366                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:21:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Grinding: Sidewalk and/or Curb Ramp Repair 30.000

24.000

210-02804  
 

1,350.0054.000

600.00

81.000

LF  

25.00000

0120 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0125 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0130 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0135 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,305.000

SF  

5.00000

0140 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,000.00000

0145 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

57.000

SF  

10.00000

0150 Aggregate Base Course (Class 6) 56.000

0.000

304-06007  
 

1,960.0056.000

0.00

425.000

CY  

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

148.000

TON 

250.00000

0160 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

55.000

SY  

150.00000

0165 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

99.000

SY  

94.00000
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PCN: 22759-BID    ESTIMATE RUN 03/05/2020

PROJECT: CR400-366                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:21:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Curb Ramp 249.000

351.000

608-00010  
 

100,200.00600.000

58,617.00

2,419.000

SY  

167.00000

0175 Detectable Warnings 40.000

0.000

608-00015  
 

2,000.0040.000

0.00

203.000

SF  

50.00000

0180 Concrete Sidewalk (Colored) 0.000

6.000

608-00350  
 

900.006.000

900.00

10.000

SY  

150.00000

0185 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

12.000

LF  

50.00000

0190 Curb and Gutter Type 2 (Section II-B) 50.000

0.000

609-21020  
 

2,500.0050.000

0.00

101.000

LF  

50.00000

0195 Median Cover Material (Patterned Concrete) 0.000

18.000

610-00020  
 

324.0018.000

324.00

92.000

SF  

18.00000

0200 Construction Surveying 0.250

0.250

625-00000  
 

15,000.000.500

7,500.00

1.000

L S 

30,000.00000

0205 Mobilization 0.500

0.100

626-00000  
 

50,400.000.600

8,400.00

1.000

L S 

84,000.00000

0210 Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

1.000

GAL 

500.00000

0215 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

72.000

SF  

20.00000

0220 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

680.000

SF  

20.00000
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PCN: 22759-BID    ESTIMATE RUN 03/05/2020

PROJECT: CR400-366                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:21:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0235 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0240 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0255 Public Information Services (Tier IV) 0.250

0.250

626-01104  
 

3,500.000.500

1,750.00

1.000

L S 

7,000.00000

0260 Flagging 300.000

288.000

630-00000  
 

16,758.00588.000

8,208.00

2,500.000

HOUR

28.50000

0265 Traffic Control Inspection 6.000

13.000

630-00007  
 

9,500.0019.000

6,500.00

30.000

DAY 

500.00000

0270 Traffic Control Management 16.000

16.000

630-00012  
 

30,080.0032.000

15,040.00

74.000

DAY 

940.00000

0275 Barricade (Type 3 M-A) (Temporary) 5.000

2.500

630-80335  
 

1,125.007.500

375.00

16.000

EACH

150.00000

0280 Construction Traffic Sign (Panel Size A) 20.000

20.000

630-80341  
 

3,200.0040.000

1,600.00

116.000

EACH

80.00000
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PCN: 22759-BID    ESTIMATE RUN 03/05/2020

PROJECT: CR400-366                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:21:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

400.005.000

0.00

16.000

EACH

80.00000

0290 Portable Message Sign Panel 1.000

0.500

630-80355  
 

9,600.001.500

3,200.00

4.000

EACH

6,400.00000

0295 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

1.500

630-80357  
 

2,450.003.500

1,050.00

295.000

EACH

700.00000

0300 Drum Channelizing Device 75.000

25.000

630-80360  
 

3,000.00100.000

750.00

360.000

EACH

30.00000

0305 Traffic Cone 75.000

25.000

630-80380  
 

3,300.00100.000

825.00

400.000

EACH

33.00000

0310 Stackable Vertical Panels 10.000

10.000

630-80393  
 

2,244.0020.000

1,122.00

80.000

EACH

112.20000

CAT 295,311.00134,911.001,293,506.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,500.000.002,500.00CURRENT AMT0400 $ $ $

$ 297,811.00134,911.00$1,296,006.00$CURRENT AMTPROJECT TOTAL


